
 
 
 
 
May 5, 2010 

 
Mr. Philip Allen (6SF-AP)     
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773         
   
Dear Phil: 
 
Attached please find a summary Progress Report for April 2010.  This report was 
prepared on behalf of the Patrick Bayou Joint Defense Group, the Respondents to the 
Administrative Settlement Agreement and Order on Consent for the Patrick Bayou 
Superfund Site in Deer Park, TX.   Should you have any questions, please call me at 919-
539-1928 or e-mail me at bobp@projectnavigator.com.   
 
Sincerely, 
 

s/R Piniewski 
 
Robert Piniewski 
Project Coordinator 
   
Attachment 
 
cc: Maureen Hatfield – TCEQ 
 Danielle Sattman Soule - TCEQ 

Joe Bell - TCEQ 
 Jessica White – NOAA 
 Barry Forsythe – US Fish and Wildlife Service 

Patrick Bayou Joint Defense Group 
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Monthly Progress Report for April 2010 
Submitted May 5, 2010 

Patrick Bayou Superfund Site 
Deer Park, Texas

 
The Administrative Settlement Agreement and Order on Consent (AOC) for the 
Remedial Investigation/Feasibility Study (RI/FS) at the Patrick Bayou Superfund Site 
(Site) in Deer Park, Texas was entered on January 31, 2006.  The Respondents include 
The Lubrizol Corporation, Occidental Chemical Corporation and Shell Oil Company, on 
behalf of Deer Park Refining Limited Partnership and Shell Chemical LP.  The 
Respondents have formed the Patrick Bayou Joint Defense Group (JDG) to perform the 
work.  
 
A. Summary of Work Performed – April 2010 
 
The JDG, Project Navigator, and AnchorQEA (Anchor), completed work on the 
following tasks: 
 

• Continued developing response to Agency comments on the Sediment Transport 
Model  

• Continued evaluation of data collected during the Sediment and Surface Water 
sampling 

• Continued development of the Risk Assessment Work Plans (ecological and 
human health) 

 
B. Summary of Agency Communication 
 
The written communication between the JDG and EPA subsequent to the filing of the 
AOC is summarized in the attached Table 1.    
.   
 
C. Summary of Sampling Results 
 
None this reporting period. 
 
 
D. Problems, Delays and Solutions 
 
None this reporting period. 
 
 
 
 
 
 
 



   

 
 
E.  Projected Work for Next 2 Reporting Periods –May and June 2010  
 
The JDG, PNL and AnchorQEA expect to complete the following tasks in May and June 
2010: 
 

• Review of data associated with the Sediment and Surface Water Sampling Work 
Plan 

• Preparation of a Data Report for submittal to the Agency presenting the results of 
the Sediment and Surface Water Sampling Work. 

• Address Agency comments on the Sediment Transport Modeling Report. 
• Continue preparation of the Risk Assessment Work Plan. 

 
  

F. Schedule 
 
The overall RI/FS project schedule in Gantt chart format was updated in the Final 
General RI/FS Work Plan.  That schedule will serve as the baseline schedule for the 
RI/FS.   The schedule has been updated and is attached.   
 
Prepared by:  
Robert Piniewski  
Project Coordinator 
 



   

 

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

2/24/06 AOC Required Notifications None N/A ID  Project Coordinator and RI/FS 
Contractor, Certificates of Insurance 
and Anchor Quality Management 
Plan 

2/28/06 Payment of Past Costs 6/12/06 Notice of end of public comment period on 
cost recovery actions 

 

3/1/06 Financial Assurance None   
4/28/06 Draft Preliminary Site Characterization 

Report (PSCR) 
6/15/06 Agency comments received on Draft PSCR  

6/7/06 Approach to RI/FS Work 6/7/06 EPA approved Adaptive Management 
Strategy for RI/FS 

RI/FS will utilize Adaptive 
Management and a phased approach 

6/27/06 Draft Work Package I Work Plan 7/7/06 EPA approved Work Package I Work Plan  
8/2/06 Response to Comments on PSCR 9/22/06 EPA approved PSCR  
8/17/06 Draft General RI Work Plan 9/21/06 Agency comments on Draft General RI Work 

Plan 
 

8/17/06 Draft Work Package 2 Work Plan 9/21/06 Agency comments on Draft General RI Work 
Plan 

 

9/27/06 Response to Agency Comments on 
Work Package 2 Work Plan 

9/27/06 EPA approval of Work Package 2 Work Plan JDG response to comments focused 
on field work related comments only 

10/26/06 Submittal of Laboratory Qualifications 
and QA Manual(s) 

None   

10/31/06 Deviations from WP2 Work Plan 11/02/06 Verbal approval from EPA on Nov. 2, 2006.  Minor deviations that occurred during 
the recent implementation of Work 
Package 2 

12/14/06 Deviation from WP1 Work Plan 3/1/07 Verbally approved by EPA at Site Status 
Meeting 

 



   

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

1/9/07 Response to Agency Comments on 
General RI Work Plan and Work 
Package 2 Work Plan 

None 
Required 

Summarized previous agreements with EPA 
on Work Plans which had already been 
approved by EPA 

 

1/9/07 Final General RI Work Plan and Work 
Package 2 Work Plan 

02/28/07 EPA comments received February 28, 2007  

2/16/07 Draft WP 1 technical memorandums 3/20 – 3/23/07 EPA comments received March 20-23, 2007  
4/5/07 

 
Submit Work Package 2 Data Report None   

4/25/07 Response to second set of regulatory 
comments on General RI Work Plan and 
Work Package 2 Work Plan 

None 
Required 

Summarized previous agreements with EPA 
on Work Plans which had already been 
approved by EPA 

 

5/11/07 Submit Draft Supplemental RI Work 
Plan 

7/8/07 EPA comments received July, 8, 2007  

6/13/07 Submit Response to Comments on Draft 
WP 1 technical memorandums 

None 
Required 

Additional EPA comments post-response  

6/13/07 Submit Response to Comments on 
Supplemental RI Work Plan 
 

6/15/07 EPA approval for Supplemental RI Work Plan 
received July 15, 2007 

 

4/2/08 Submit draft Selection of Contaminants 
of Potential Concern for Ecological Risk 
Assessment 

6/3/08 EPA comments received June 3, 2008  

7/11/08 Draft Response to Comments on COPC 
Report 

Various EPA comments received.   

7/24/08 Technical Memo – Sediment Toxicity 
and COPC Selection 

Various EPA comments received  

7/29/08 Agreements and Action Items – July 16, 
2008 Tech Group Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 



   

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

9/23/08 Agreements and Action Items – 
September 23, 2008 Tech Group 
Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 

10/30/08 Draft Mixing Zone Evaluation Work 
Plan 

various EPA comments received and addressed on 
11/18/09 

 

10/30/08 COPC Selection Amendment Report 04/27/09 Final comments from EPA received April 27, 
2009.   

 

11/11/08 Agreements and Action Items – 
November 6, 2008 Tech Group Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 

11/18/08 Response to Comments on Mixing Zone 
Evaluation Work Plan 

11/18/08 Verbal Approval from EPA to proceed on 
11/18/09. 

 

2/18/09 Agreements and Action Items – 
February 12, 2009 Tech Group Meeting 

None 
Required 

Summarized in 3/12/09 Submittal – Summary 
of Agreements - Patrick Bayou Technical 
Workgroup 

 

3/12/09 Summary of Agreements -  Patrick 
Bayou Technical Workgroup 

7/19/09 Approved by EPA.   

3/12/09 Final Response to Comments on the 
Contaminants of Potential Concern 
(COPC) Report 

7/16/09 Approved by EPA.  

4/14/09 April 8, 2009 Conference Call Notes – 
Acute/Chronic Ratios – Sediment 
Toxicity Testing 

None 
Required 

Technical discussion only, no further action.   

5/29/09 Adaptive Management Strategy and 
Patrick Bayou RI/FS Phases 

7/16/09 Approved by EPA.  

6/4/09 Draft Sediment Transport Model Report Pending Comments received on 8/3/09.   
 
 

 



   

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

6/15/09 Draft Mixing Zone Layer Study 8/7/09 Comments received and addressed in 
Response to Comments on 8/8/09.  Approved 
by EPA.  

 

9/24/09 Draft Sediment and Surface Water 
Sampling Plan 

10/23/09 Comments received by 10/12/09.  Response to 
Comments submitted on 10/21/09.  Approved 
by EPA. 

 

 



ID Task Name

1 AOC Executed
2 Prelim. Site Characterization Report
8 General RI Work Plan
16 Data Evaluation
17 Prepare Draft WP1 Work Plan
18 Draft to EPA
19 EPA Review of WP 1 Work Plan
20 EPA Approval of WP1 Work Plan
21 Prepare Work Package 1 Deliverables
22 Draft WP 1 Deliverable to EPA
23 EPA Review
24 Address Comments and Finalize
25 Remedial Investigation
26 Work Plan
27 Prepare Draft WP2 Work Plan
28 Draft to EPA
29 EPA Review of WP2 Work Plan
30 Revise Per EPA Comments
31 Final to EPA
32 EPA Approval of WP2 Work Plan
33 Phase 1
34 Mobilization for WP 2
35 WP 2 Field Activities - Phase 1
36 Ongoing Monitoring of Stations
37 WP 2 Data Evaluation and Reporting
38 Submit WP 2 Data Report
39 Phase 2
40 Prepare Supplemental RI Work Plan
41 EPA Review
42 Conduct Supplemental RI Work
43 Evaluate Supp. RI Data
44 Tech Memos for RI Report
45 Prepare Tech Memos for RI Report
46 Agency Review of Tech Memos
47 Finalize RI Report
48 Remedial Investigation Field Activities
49 Mixing Zone Evaluation & Report
50 Surf Water and Sed Sampling Plan & Report
51 Finalize Risk Work Plan and Conduct Risk Assessment 
52 Prep ERA Work Plan
53 EPA Review of Draft RA Work Plan
54 Response to Comments on Draft RA Work Plan
55 Approval of RA Work Plan
56 Risk Assessment Field Efforts
57 Risk Assessment
58 Finalize RI Report
59 Finalize RI Report
60 Focused Feasibility Study
61 Sediment Transport Model and Report
62 Agency Review
63 Address Comments
64 Focused Feasibility Study
65 Develop FFS Work Plan
66 EPA Review of Draft FFS Work Plan
67 Response to Comments on Draft FFS Work Plan
68 Approval of FFS Work Plan
69 FFS 

Q4 '05 Q1 '06 Q2 '06 Q3 '06 Q4 '06 Q1 '07 Q2 '07 Q3 '07 Q4 '07 Q1 '08 Q2 '08 Q3 '08 Q4 '08 Q1 '09 Q2 '09 Q3 '09 Q4 '09 Q1 '10 Q2 '10 Q3 '10 Q4 '10 Q1 '11 Q2 '11 Q3 '11 Q4 '11 Q1 '12 Q2 '12 Q3 '12 Q4 '12 Q1 '13 Q2 '13 Q
2006 2007 2008 2009 2010 2011 2012 201

Task

Split

Progress
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Summary

Project Summary

External Tasks

External MileTask
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Project Schedule Patrick Bayou Superfund Site Patrick Bayou JDG RI/FS

Project: Patrick Bayou
Date: Wed 5/5/10
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